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Construction Phase ESthu
@ @ Westheimer Parkway Barker Levee FM 1093 2 4 DIV. Feb
Design Phase
@ @ Barker Cypress Road Riata Ranch South of US Hwy 290 4 UND. 4DIV. P.¢
@ @ Barker Cypress Road W. Little York FM 529 4UND.4DIV. TBI
3 @ € clay Road Fry Road Westfield Village 2 4DIV. 4th Qrt
@ @ @ Clay Road Westfield Village Lakes of Bridgewater 2 4DIV. 4th Qrti
S O @ ciay Rroad Elrod Road Peek Road 2 4DIV. TBD
7 )\ S | @ @ Franz Road SH 99 Powderhorn 2 4DIV. 4th Qrti
L- \\ﬁy‘-\; g , @ @ Franz Road Powderhorn Katy Hockley Cutoff 2 4 DIV. 3rd Qrti
‘% @ @ Greenhouse Road FM 529 West Little York 0o 2 2nd Qrt
75 ?31 @ @ Greenhouse Road Misty Cove Clay Road 2 4 DIV. 3rd Qrtl
i —> | o : € @ Greenhouse Road Morton Road Misty Cove 2 4DIV. 3rd Qrt
-EII | " @ @ Greenhouse Road Saum§ Rd Spanish Needle Drive 2 4 DIV. 4th Qrti
rﬁ ‘.E.%\- T @ @ Katy-Fort Bend Colonial Parkway Franz Road 2 4 DIV. 4th Qrti
&%l&l's‘ I\\: | 8 g Katy-Fort Bend -10 Colonial Parkway 2 4DIV. 4th Qrtr
ME;_-_F:%‘ Mason Road Franz Road Morton Road 2 4DIV. TBD
%g‘&;s@ﬁﬁ @ @ Morton Road Raintree Village Mason Road 0O 4DIV. TBD
‘ *%.‘Ei'.@: . — .'..' @ @ Park Row Blvd. Barker Cypress Ricefield Road 0 4 DIV. 4th Qrtr
-mi%i‘ 1;«‘ III! @ @ Saums Road Barker Cypress Road Greenhouse Road 2 4DIV. 4th Qrtr
I — % @ @ South Fry Blvd. 1-10 Kingsland Blvd. 4 DIV. 6 DIV. 3rd Qrti
Ilql "‘I!I"- '/’“ @ @ South Greenhouse Blvd. -10 Kingsland Blvd. 2 4DIV. 1stQrt
- -‘Ell £l Ti @ @ Westgreen Blvd. -10 Park Row 4  ADIV. 2nd Qrt
= %ﬁ“‘g&m @ @ Westheimer Parkway Buffalo Bayou Barker Levee 2 4 UND. 4th Qrt
ﬁ’ﬁﬁaﬁ 1 @ @ Westheimer Parkway Bridge Over Buffalo Bayou 2 4 UND. 4th Qrt
-§I.'—-'__Ti @ @ Westheimer Parkway Buffalo Bayou Fry Road 2 4 DIV. 4th Qrti
m? O —mn_= @ g West Little York Bear Creek Plantation S/D Barker Cypress Road 2 4DIV. TBD
E;:é‘g I‘-_-=|i-§ (45) West Little York SH 6 STA 38+00 2 4DIV. 4th Qrtr
17) HE aﬁEW 1 @ @ \est Little York 700' East of Queenston  STA 38+00 2 4DIV. 4th Qrt
7 D
—— é S N :\\ = e Contract Negotiation Phase PS&E
s < % City of Houston =IW .
Bm o ?ﬂﬁi I @ @ Clay Road Elrod Road Lakes of Bridgewater 2 4DIV. TBD
", N 7 ‘A!LEE? + @ @ FryRoad West Little York FM 529 2 4DIV. TBD
lll ‘] S & @ @ Greenhouse Road -10 Saums Rd 0O 4DIV. TBD
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4 Lane Divide Road
6 Lane Divide Road
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City of Houston
Harris County

 PRECINCT THREE

STEVE RADACK, COMMISSIONER

HARRIS COUNTY PUBLIC INFRASTRUCTURE DEPARTMENT, ENGINEERING DIVISION - May 2001
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